
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:26 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 235 Date: 01-Dec-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 814

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 61

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews completed the extension of the South short span catwalk to the scaffolding of the South
side of Pier W2. The guard rail was put in place. The surface still need to be covered with timer plats.
2. The completed North side extended catwalk is shown in the picture.

3. The ABF crews completed welding of the washers to the base plate of the South Transfer Arm Base
plates.
4. The weld of the front plate of the Jacking saddle frame at the North side was removed in order to check
if the crack has propagated upward. The pictures show that there is no crack propagation. METS will
submit the result.
5. The ABF crews were involved in other miscellaneous activities not related to the Secondary Hauling
System.
6. The Floating and the Transfer Arm at the South side of pier W2 were tested and no issue was observed.
The Hydraulic jack causing rotation of the Transfer Arm tip still is not in place.

7. The movement of the trolley in its boundary was tested again.

8. The selected attached pictures show the detail of the performed activities.

NOTE: The ABF Engineers Mr. Kevin Smith and Mr. Adam Reeve were present during testing of the
Floating and Transfer Arm and also the Trolley.

ABF crews involved in pier W2 activities:
-Jerry Kubala
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-Rigoverto Garcia
-Filex Melgar
-John Power
-Todd Jackson
-Victor Hernandez
- Jose Prado
-Rick Clayborn
-Ian Murphy
-Gene Pratt
Equipments:
-Miller welding Machine (ABF002243)
-Miller Welding Machine (ABF002242)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

3.00

002242

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

002243

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR GENE PRATTMechanic 3.00 0.00 0.00 3.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 3.00 0.00 0.00 3.00

FOR EARL CLAYBORNIronworker 3.00 0.00 0.00 3.00

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

JNM JOHN POWERIronworker 8.00 0.00 0.00 8.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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